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ABSTRACT 
Interoperability of the heterogeneous applications used in the domain of construction management can 
be best achieved by using generalized and standardized representations of the required data, thereby 
enabling faster and better management and decision-making in the construction process. This can be 
achieved by merging the organizational context and the information involved. The developed Con-
struction Management Phases namely (1) Design, (2) Bidding Preparation, (3) Planning & Construc-
tion, (4) Projects Payments, (5) Evaluation of the Outcome and Feedback in this paper represents 
software integration with regard to design, resource planning and scheduling in the Construction Gen-
eral Life Cycle Model Phases, and is dedicated to the Construction Company view. This new approach 
composed of five integrated phases is named as “Construction Management Phases for Software In-
teroperability” (CMPSI). The phase representations are provided in IDEFØ modelling method. This 
representation facilitates the revelation of Construction Management Resources that are used for the 
implementation of IFC Views. The CMPSI is developed as a framework model that is capable of rep-
resenting diverse targets of different software involved in the integration process. Therefore, a mecha-
nism, by which the systematic and consistent interfacing of the envisaged systems supported, is ob-
tained. The generalisation within the structure allows flexible application. This is achieved at a variety 
of strategic levels across a variety of projects using combinations of software in an interoperable struc-
ture. 
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1. INTRODUCTION 
Along with the increased realization of construction projects in virtual enterprises comprised of physi-
cally distributed specialist teams, a growing interest in the introduction of advanced production meth-
odologies and the use of Information Technology (IT solutions) can be widely observed.  
Currently, in all countries there exist solutions integrating design, resource planning and scheduling 
domains. Quite often general-purpose light-weight tools such as Microsoft Project (MS) are integrated 
with specialized in-house developments and/or more powerful Computer Aided Design (CAD) and 
Resource Planning (ERP) Systems. There are also, design to cost developments offered by single 
software vendors (such as Vico USA, Nemetschek Germany, etc.) which provide more or less com-
prehensively the required functionality in the construction management domain. The major advantage 
of such solutions is in the combined use of construction site databases and head quarter’s databases 
which leads to the following benefits (1) improved project/cost control, (2) reduced operation costs, 
(3) increased work efficiency of the site personnel, (4) decreased dependency of key personnel on the 
process, (5) quick response to change in the construction environment, business operations and market 
conditions. 
However, whilst such systems offer the above mentioned advantages, they lack generality in terms of 
data and process interoperability. Thus construction processes are defined in terms of the capabilities 
of the used applications and not on the basis of generalized industry requirements. Similarly integra-
tion of product, process and cost information is based on the specific internal models of the used sys-
tems and not on a standardized data model. This significantly decreases flexibility, the information ex-



change between systems, multi-stakeholder collaboration and last but not least, inter-enterprise coop-
eration and knowledge transfer. In spite of its potential, the upcoming common project models, such as 
the Industry Foundation Classes (IFC) are practically not used for construction management purposes.  
In order to address these issues, the work in this paper is grounded on the interoperability problems of 
the existing systems, the integration of construction phases and the information exchange primarily 
within the design, resource planning and scheduling domain based on IFCs. The main objective is de-
fined as, to generalize construction management phases, so that interoperability over a broad spectrum 
of applications is facilitated.  

2. BACKGROUND 
A phase demonstrates a temporal period before a transition and designates the sequential and 
connected activities during that period.  
There are variable ways to name and partition the phases of construction project’s lifetime. Gielingh 
(1988) proposed the lifecycle according to its major transition points. The periods of time, between 
these transition points are referred to as phases. Eastman (1988) adapted his classification according to 
this model but mostly concentrated on the periods of time between phases.  
The initiatives such as CALS developed standards for electronic data interchange, electronic technical 
documentation, and guidelines for the improvement of construction life cycle; IRMA defined generic 
relationships between products (results), activities, resources and participants in the building processes 
addressing construction phases; GPP developed the framework of common definitions, documents and 
procedures to provide seamless integration between project participants; the projects like eConstruct 
developed semantics that support electronic business communication about construction products, 
resources, work methods and regulations; OSMOS specifically concerned defining of work practices, 
processes, techniques, tools and technical infrastructure, and the IukBau which developed and 
demonstrated novel methods for context sensitive information access on construction sites, can be 
identified as the major interferences in this context. 
However, the standard phase definitions for Construction General Lifecycle and the goal of lossless, 
incremental data flow through construction phases, through standards such as IFC and STEP have not 
been achieved.   
In order to determine standard approaches to construction general lifecycle, to find a solution to 
seamless data flow between construction management phases and IT domains based on IFC, and to 
provide a process oriented information modelling methodology, an integration method, encompassing 
the product and process information exchange within application domains in the Construction General 
Life Cycle Model Phases is required. Thereby, the relevancy of the information resources, which are 
provided in the phase definitions, can be mapped to IFC classes. 

3. APPROACH 
The newly introduced Construction Management Phases for Software Interoperability (CMPSI) is 
dedicated to Software Interoperability. It is defined based on state-of-the-art analysis of Construction 
General Lifecycle Model of American Institute of Architects (2009). 
The development aim of CMPSI is to identify the necessary data and to provide them in a generic 
form so that various types of IT domains can use them in an integrated way for Construction 
Management purposes. This data can be used to realize object-oriented data structures and enable the 
examination of the basics for seamless and coordinated work environments. 
The CMPSI is described by using IDEFØ, which is a widely accepted effective modelling method. It 
obtains a detailing mechanism in terms of decomposition of high-level processes to sub-defined 
activities of the general model. The structure is composed of basic elements namely function, input, 
output, control and mechanism to describe process activities in a logical way.  
A function is represented in a function model as a ‘rectangular box’ graphic diagram and the interfaces 
to or from the function can be identified as ‘arrows’ entering or leaving the box. To express functions, 
activities should be followed by other activities in terms of sequential functions, with the interface 
arrows. There are four basic arrows can be identified, as input, output, control and mechanism. 
Basically input has a label that describes information used by the function, the ‘output’ describes 
information delivered by the function, the control is related with the constraints on the functions, and 



the ‘mechanism’ can be identified as an actor, a database or software in the formed structure. The 
basic diagram of CMPSI in IDEFØ modelling method is shown in Figure 1. 

 
  

 
 

Figure 1: Basic Diagram of IDEFØ Modelling Method 

4. THE CONSTRUCTION MANAGEMENT PHASES FOR SOFTWARE 
INTEROPERABILITY 

In this research to provide a systematic approach to the integrated design of products and their related 
processes, and to take into consideration the economic and technical aspects that can affect these 
during their lifecycle from software integration point of view, the CMPSI is developed which is 
deduced from the Construction General Lifecycle Model of American Institute of Architects (2009). 
American Institute of Architects (AIA) defines construction lifecycle in six sequenced phases. These 
are named as: (1) Feasibility, (2) Design, (3) Bidding Preparations, (4) Construction, (5) Contract 
Closeout, (6) Operation & Management. These phases are defined from a general perspective. 
In this research, in order to narrow the scope, the Construction Management Phases are represented 
from the contactor point of view as:  

� Design,  
� Bidding Preparation,  
� Planning & Construction,  
� Project Payments,  
� Evaluation of the Outcome and Feedback.  

 
The mapping between Construction Phases of AIA and the proposed phases is represented as:  
 
AIA Phases                            Proposed Phases - CMPSI 
Feasibility                           Out of Scope 
Design                                Design Phase 
Bidding Preparation            Bidding Preparation Phase 
Construction                       Planning & Construction Phase 
                                                     Project Payment Phase 
Contract Close-out              Evaluation and Feedback Phase 
Operation & Management         Out of Scope 
 
Figure 2 represents the phase sequence.  
 



 
 

Figure 2: Construction Management Phases for Software Interoperability 

Figure 3 represents the partial definition of Bidding Preparation Phase based on IDEFØ and in this 
paper only the Design Phase is shown in IDEFØ to represent the complexity and interaction of all 
resources, which are involved in the process.  
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 3: Partial Definition of Bidding Preparation Phase 

In construction companies, monitoring the project progress and the monetary situation is important to 
see potential detrimental occurrences. This should consist of examining the situation to decide on 
necessary actions, in order to overcome the existing problems during project progress. Moreover, the 
creation of links to accountancy is widely required. Therefore the new phase `Project Payment Phase` 
is proposed and detailed in our approach.  
Furthermore, the associated statements are provided, as in the following: 
These phase definitions may vary for different countries, but the basic principles are the same. In all 
stages specific databases and algorithms are used. All these databases must keep the information about 
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their function and content in suitable structures and algorithms so that they can be further re-used by 
the other stages when required.  
According to the given model the functions based on software interoperability should be supported in 
the proposed integrated Construction Management model. These are also to be covered by the whole 
life cycle model of a building. In this broad scope, various types of information entities have to be 
considered in their interrelationship:  

1. The information about the constructed facilities, construction products, processes, documents 
and regulations, 

2. The information about the model itself including the information representation (databases), 
the information processes and the components of the environment such as servers, and clients,  

3. The “information about the information” including concepts like ownership, access control 
and versioning. 

 
Design Phase 
 
Design Phase is the initial phase which comprises the general analysis and design activities of the 
project. Conventionally, regarding to AIA, Design Phase is composed of (1) pre-design, (2) site 
analysis, (3) schematic design, (4) design development (5) construction documents (6) bidding and 
negotiation (7) construction contract administration.   
Although these functions are generally identified as given above, a system that comprises the general 
management skills, existing CAD applications, information exchange and relevancy to IFC product 
model, requires a new model designed according to best practices.  
To see all attributes regarding this approach, the system is appropriately structured in IDEFØ as given 
in Figure 4. The associated five functions are explained in the following paragraphs. 
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Figure 4: Design Phase, CMPSI – P1 



F_1: Plan and Analyse Construction Design, Elements and Materials 
This function considers some of the feasibility activities such as identifying the project requirements, 
construction constraints, market assessments, etc. Construction design can be completed according to 
project constraints, project budget, and general guidelines. Moreover, several organizational entities 
and actors are taken part such as design group, design departments and designer to fulfil these 
requirements.  
 
F_2: Form / Rearrange Production Catalogues, Production Resources and Material Analysis 
According to Project Requirements 
This function is the milestone of the proposed management structure. For managing all the activities, a 
product catalogue composed of production resources with their IDs and prices has to be identified. 
These catalogues can be national, international or firm’s private catalogues. The information 
exchange, based on the production resources, can be managed with these IDs.  
 
F_3: Draw Projects in 3D Format in CAD System 
The drawing process is composed of architectural, structural, HVAC drawings and the installation 
schemes, which provide the database of the initial processes of the project. These schemes and 
drawings are the inputs for the technical applications defining the construction details, the quantity 
take-offs and the section lists. Quantity take-offs and the section lists can be achieved with the help of 
reliable CAD tools like AutoCad, Allplan, Graphisoft etc. The 3D drawings can be used as the initial 
information of the other phases.  
 
F_4: Attain Production Resource and Material Analysis Codes to 3D Objects to form Quantity 
Take-off Lists 
The production resource codes in terms of IDs can be taken from national / international product 
catalogues / libraries according to identified production resources. These production resource codes 
can be attained to 3D drawings in order to reach Quantity take-offs. These also can be used in each 
phase of the envisaged model to formalize production resource prices, material analysis, BOQ lists, 
scheduling activities, cost analysis and procurement etc.  
 
F_5: Carry out Quantity Take-offs in CAD System  
3D drawings allow the visualization of a project three dimensionally. These drawings generally 
support production resource codes format which can be used in other stages of the construction 
management process. In the envisaged model, this is done by use of design domain in terms of CAD 
systems which have the ability to form 3D drawings which can report the quantity take-offs in suitable 
forms 
 
Bidding Preparation Phase  
 
The Bidding Preparation Phase is generally composed of controlling design documents, checking  
quantity take-offs, formalizations of pre-work program, estimations of direct cost etc. In our case, the 
Bidding Preparation Phase is represented in six functions namely (1) form pre-work schedule, (2) form 
market material analysis, (3) form preliminary budget, (4) form cash flows and work order lists, (5) 
form general expenses, (6) form construction BOQ. 
In the Bidding Preparation Phase, after the quantity surveying is finished, cost estimations can be 
established. These estimations are typically prepared on the basis of the construction diagrams and 
technical specifications. In this context, a proposal should be prepared based on the cost estimation 
and conforming to the owners’ requirements. Quantity take-offs should be checked, recalculated and 
classified. Based on the production analysis, production unit prices are calculated, and market values 
are formed. At the same time, the effect of inflation, the budget and cash flow tables have to be 
considered with regard to a pre-work schedule. This requires integrated work throughout the company. 
One group performs the quantity surveying and creates the quantity take-off database, another group 
undertakes market research and creates the production unit price database, a third group performs the 
construction cost analysis with respect to the company standards, and a fourth one prepares the work 
schedule and creates the budget and cash flow tables. These databases have to be inter-related. Each 
data produced in one group is needed by another group, i.e. highly cooperative work is required. 



Hence, an approach using integrated construction management tools is required which can support bi-
directional information exchange between the application domains. 
 
F_1: Calculate Pre-work Schedule 
Pre-work Schedule is formalized using relevant scheduling systems and by considering project 
activities, client requests and project situation. The activities can be structured according to sections 
which are formed in the design phase. 
 
F_2: Form Market Material Analyses (Add Amortization, Transport Expenses to Material 
Analyses) 
According to product catalogues used in the design phase, the production resource price lists, and 
material analysis can be formed based on the market prices. This item changes existing catalogue 
prices with the market prices and so updates the costs of the procurement items.   
 
F_3: Form Preliminary Budget 
Preliminary budget can be settled according to: material analysis, human resources, procurement 
decisions, prices, and the project pre-work schedule. It facilitates the forecasting of project budget 
situation and the formation of project cash flows. 
 
F_4: Form Cash Flows, Work Order Lists and Bidding Work Schedule 
In this function, cash flows are formalized based on the budget items. Additionally the work order lists 
are constituted based on the work items and employee lists. The cash flows and employee numbers 
facilitate to reach pre-defined project expenses. Furthermore, Bidding Work Schedules can be 
formalized in this context.  
 
F_5: Form General Expenses and Price Lists 
According to firm general strategy indirect costs, general expenses, mobilization and financial 
expenditures and price lists are planned and formed in this function. These are used as the main input 
of the general expenses for BOQ preparations. 
 
F_6: Form the Bid Proposal and Deliver to Client 
The Bid Proposal is formed according to a combination of the given items: Project Bid Documents, 
BOQ Lists and Structure, Production Resource Price Lists, Material Analysis, Preliminary Budget, 
Staff List, Cash Flow List, Work Order List, Work Program and General Expenses List. 
 
Planning & Construction Phase  
 
Conventionally, the Construction Phase is composed of functions such as construction document 
checks, defining of construction units, establishing of activity sequences, initial construction schedule, 
establishing of procurement plans etc. In this context, the planning and construction processes are 
combined and Planning & Construction Phase is constituted in order to support integration between 
planning and construction activities to facilitate a flexible management structure.  
It is composed of sequential processes such as: schedule work program, carrying out budget and cash 
flows, carrying out material requirement lists, carrying out material buying and payment plans etc.  
 
F_1: Use BOQ, Material Analysis, Work Orders 
Scheduling Programs (Primavera, Suretrak etc.) can be used to schedule and to allocate resources. To 
achieve that, activities should be defined with (1) The quantities of their resources and, (2) Monetary 
values of these resources. These items can be received from the bidding preparation phase as BOQ and 
material analysis information. These are the main inputs to formalize the budget and cash flows of the 
construction project. Also the work orders are used to define the labour, which can be connected with 
the project schedule.  
 
F_2: Schedule Work Program 
The project schedule activities can be formalized according to BOQ lists and can be detailed according 
to materials which can be used within the project progress.  



The activity periods should be calculated according to material, labour and site conditions. The pre-
work schedule can be used as a baseline for the work schedule. 
 
F_3: Carry Out Budget Cash Flows 
Pre-budget can be formed according to income and expenses which are already determined in the 
proposal. The income is related to the production and the sales price of the production on the 
construction process. The distribution of the production over time is determined in the work schedule. 
The material requirement, which is also determined in the work schedule, is the budget expense and 
can be retrieved and reported periodically. To calculate the real budget, the resource costs of the 
activities, the estimation of the inflation, and the sales prices of the productions are required in this 
context.  
 
F_4: Carry Out Material Requirement Lists 
It is important to have a decision about material purchasing. It should be known which material is 
going to be used, when and in what amount. The material requirement lists the amount and work 
program, received from scheduling programs which support material purchase decisions, so that a 
payment plan can be easily created. Also the client’s requests and standards have to be taken into 
consideration before purchasing.  
 
F_5: Carry Out Material Buying and Payment Plans 
As it is defined, a material buying plan is connected with the material requirement lists. The materials 
can be procured according to a time schedule. The site management can arrange their program 
according to this time schedule and can procure the related materials. The payment plans can be 
formed according to project schedule related with the material buying plans. 
 
F_6: Plan Work Orders 
In construction practice, most projects are easily managed according to scheduling programs by 
continuously consulting the work orders. Such work orders can be reported automatically every 
morning. They provide the lists of tasks to be performed during the day by any unit or technical 
personnel, and they can be reported easily. 
 
F_7: Execute the Job on Jobsite 
The items that are examined under project, cost and period have the dimensions of quantity, money 
and time and can be formed using data evaluation programs based on arithmetical algorithms. The job 
on jobsite can be executed by using reliable systems in this context. 
 
Project Payments Phase  
 
In most approaches, construction phase is defined according to jobsite processes. But due to increasing 
competitions in all fields and decreasing profit margins detailed budgets are required. In this regard, 
the project payments phase is formed under three basic functions namely carry out realized payment, 
carry out realized budget, carry out progress payment to see the detailed money transactions between 
the project partners in terms of client, main contractors, material suppliers, subcontractors etc.  
 
F_1: Carry out Realized Payment 
The creation of realized payments depends not only on the estimated budgets and the demands of the 
construction site but also the demands of the headquarters management. From headquarters point of 
view, all projects are considered as a whole, and the payment plan is organized depending on the 
degree of importance. The realized payment can be structured according to payment plans and pre-
budget, whole existing job situations, general payment and BOQ lists in this regard.  



F_2: Carry out Realized Budget 
The real budget is formed according to headquarter management decisions and site requirements. It 
can be structured according to pre-budget, production unit prices, BOQ lists, which are determined in 
the bidding preparation phase. However, it is hardly possible to compare the planned budget, the 
required budget and the real budget and to inform the management about these.  
 
F_3: Carry out Progress Payments 
Progress payments can be identified as partial payments for accomplished work phases. The realized 
payments, realized budget analysis, payment lists and work schedule are the inputs of progress 
payments. The work schedule can also be used as the source database of the progress payment reports. 
Using a reliable scheduling program supports the realization of production amounts, i.e. the portion of 
the construction completed within a certain period.  
 
Evaluation & Feedback Phase 
 
It is important to evaluate the project situation in order to see the problems and their effects. A project 
evaluation structure can facilitate further actions to prevent problems in terms of money and time logs. 
Our approach is separated into six main functions to follow up the existing situation of the project, 
namely; carry out invoices, carry out stock control, carry out material costs, carry out payroll, carry 
out labour costs, carry out profit & loss status. According to the outcomes of these functions, profit 
and detriment situations can be seen and the required actions can be taken before project completion.  
 
F_1: Carry out Invoices 
The invoices reflect the actual situation of the project progress. It is important to realize the invoice list 
of each construction item. It is used to control the project costs in terms of monitoring the material on 
the jobsite and related labour. The basic components to formalize invoices are the payment lists, 
according to completed project activities. 
 
F_2: Carry out Stock Control 
Following the real stock movements enables the determination of the production units’ costs in those 
analyses and supports the tracking of purchases and material amounts more precisely. The main inputs 
are invoices. This facilitates comparisons between present project situations and planned ones. 
 
F_3: Carry out Production Resources’ Costs 
The cost of each construction item is defined in the agreement. The invoice lists facilitate the follow-
up of the existing use of production units on jobsite. The determination of the real costs of the 
resources reveals the real values of the production analysis as estimated in the proposal. This can be 
used as a comparison criterion to see the situation at the end of the project.  
 
F_4: Carry out Payroll 
One problem of the existing in the construction sector is identifying the real labour force on jobsite. 
This information is the basic component of the material analysis in terms of identifying the real cost of 
the construction activities. If tallying can be followed-up in an appropriate form, i.e. which worker 
worked for what construction item on which day, this information can be used for the bidding 
preparation phase. 
 
F_5: Carry out Labour Costs 
Employee payments are an important part of the project overall costs. According to payroll and tally 
lists, labour costs can be calculated. It is used as a baseline for material analysis, comparison of the 
existing situation and for the new proposals. 
 



F_6: Carry out Profit & Loss Status 
According to outcomes of the given actions above: invoice lists, stock lists, material and labour costs, 
payroll lists, construction conditions can be matched between the proposal and the existing close-up. 
This comparison clearly shows the profit or loss during the construction.  
 
Feedback Phase 
 
The information which is gained from the project should be entered in a database system for future 
proposals. In each project, recording the new findings ensures a strong basis, for future proposals and 
decisions of the company. It enables the users to conveniently access various types of information 
such as material analyses, production unit/resource prices, technical specifications, method statements, 
scheduling aspects, budget, stock, payroll, profit and loss records. 
The Construction Management Phases for Software Interoperability is a framework model which is 
capable of representing diverse targets of different software involved in an interoperable process. 
Therefore a mechanism, by which the systematic and consistent interfacing of the envisaged software 
systems supported, can be facilitated. The generalisation within the structure allows flexible 
application. This is achieved at a variety of strategic levels across a variety of scales of projects using 
combinations of software in an interoperable structure. The main aim underlying this approach is to 
find a standardized structure for managing processes and building products, and to develop partial 
models which are essential for software interoperability. 

5. CONCLUSIONS 
In this research, in order to realize interoperability over a broad spectrum, the application domains and 
their interactions within the construction management phases are provided, and named as 
‘Construction Management Phases for Software Interoperability’, (CMPSI) model. The related phases 
are represented with IDEFØ function modelling method based on the Construction Phases of AIA. 
The CMPSI model is capable of representing information resources which required by different 
software domains involved in the interoperable process. Hence the generic data which can be used to 
obtain object-oriented data structures can be supported.  
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